Pennridge Water Resources Plan
Status Report
Thursday, April 27, 2006

Project Team:	> Coordination:	Bucks County Planning Commission
	> Lead Consultant:	Borton-Lawson Engineering, Paul DeBarry, P.E., Project Manager
	> Subconsultants:	Spotts, Stevens, McCoy Hazlett-Kincaid
		Boucher & James

- Grant Implementation Status
  - SOURCE WATER PROTECTION GRANT PROGRAM – Work is progressing along well.
  - DCED LUPTAP GRANT – John Rice is in the process of reviewing the model water resources ordinance and the intergovernmental cooperative agreement.
  - WREN GRANT – Water resource curriculum for the school district will be finished this month.
  - STORMWATER FACILITY PROJECT (CZM-CNPP, GGG) – GG Final report due in June.
  - NEW CZM COASTAL NON-POINT POLLUTION PROGRAM GRANT APPLICATION – Sent out 10/24/2005. Awards to be announced Summer 2006.
  - GROWING GREENER – Grant application was mailed out 3/31/06. PACC applied for match to CZM grant for stormwater facility retrofit work. Awards to be announced Summer 2006.
  - DELAWARE ESTUARY GRANT PROGRAM – application went out 7/1/05. Awards announced December 2005. Have sent e-mails and made phone calls to find out why our application was turned down and have not received any responses.

- Educational
  - PACC Website – CHECK IT OUT! Thanks to the municipality's that have included a link to their webpage!

- Next Steps (May- June)
  - Continue Source Water Protection grant work.
  - Review of Model Water Resources Management Ordinance by John Rice. Final document to be completed by June 30th.
  - Looking into corporate foundations for stream gauge funding. Continue to send letters to Mont Co. businesses. We received a $5,000 pledge from TEVA and $100 from Landis.
  - Finish water resource curriculum for school district.

Next PACC Meetings: Thursday, May 25, 7:30pm (Cindy's last one!)
Thursday, June 29, 7:30pm