Pennridge Water Resources Plan
Status Report
Thursday, May 26, 2005

Project Team:	> Coordination:	Bucks County Planning Commission
	> Lead Consultant:	Borton-Lawson Engineering, Paul DeBarry, P.E., Project Manager
	> Subconsultants:	Spotts, Stevens, McCoy — Hazlett-Kincaid
		Boucher & James — John Wilmer, Esq.

- **Grant Implementation Status**
  - SOURCE WATER PROTECTION GRANT PROGRAM – Work is progressing along well. A conference call is scheduled for June 7th with the consultants. Water supplier meeting will be held in July or August. Data loggers will be installed in each system.
  - DCED LUPTAP GRANT – BCPC staff are reviewing 2nd draft of the Model Water Resources Management Ordinance. Next it will go to John Wilmer. Intergovernmental Cooperative Agreement is being handed out tonight for review. Please call or e-mail comments to Cindy before the next PACC meeting.
  - E. BRANCH WATERSHED DATA INVENTORY – Completed!
  - WREN GRANT – Water Awareness Day was held Saturday, May 7th. Attendance was light, but otherwise it went well. Now we're working on putting water resource curriculum together for the school district.
  - COASTAL NON-POINT POLLUTION PROGRAM (CZM-CNPP) – Data collection is continuing. The first progress report was submitted to DEP on April 8th.
  - GROWING GREENER GRANT (for CZM match) – see above.

- **Educational**
  - Source Water Protection brochure distribution – approx. 250 left in inventory; + 600 set aside for water suppliers. The brochure is now featured on WREN's website!!
  - PACC Website – E-mail Joe with any ideas on how to make it better. Please consider putting a link to the website on your web page if you haven't done so already.
  - A workshop entitled "Working with Municipalities on Water Resource Planning" will be presented at the WREN conference in June.
  - Riegelsville Borough SWPP steering committee – Dennis will attend meeting next Thurs.

- **Next Steps (June-July)**
  - Continue Source Water Protection grant work.
  - Continue Model Water Resources Management Ordinance review.
  - Continue Stormwater Facility Inventory grant work.
  - Looking into corporate foundations for stream gauge funding – letters went out to Home Depot Foundation and Wal-Mart. We will start sending letters to Mont Co. businesses. We received a $5,000 pledge from TEVA and $100 from Landis.
  - Work with schools on water resource curriculum ideas.

Next PACC Meetings: Thursday, June 30, 7:30pm & Thursday, July 28, 7:30pm