

*Pennridge Water Resources Plan
Status Report
Thursday, May 25, 2006*

Project Team:	> Coordination:	Bucks County Planning Commission
	> Lead Consultant:	Borton-Lawson Engineering, Paul DeBarry, P.E., Project Manager
	> Subconsultants:	Spotts, Stevens, McCoy Hazlett-Kincaid Boucher & James

➤ **Grant Implementation Status**

- DCED LUPTAP GRANT - John Rice has reviewed the model water resources ordinance and the intergovernmental cooperative agreement and will comment on them at this meeting.
- SOURCE WATER PROTECTION GRANT PROGRAM - Work is progressing along well.
- WREN GRANT - Water resource curriculum for the school district is finished.
- STORMWATER FACILITY PROJECT (CZM-CNPP, GGG) - GG Final report due in June.
- NEW CZM COASTAL NON-POINT POLLUTION PROGRAM GRANT APPLICATION - East Rockhill received a letter stating that we did not receive funding for this grant.
- GROWING GREENER - PACC applied for match to CZM grant for stormwater facility retrofit work. Awards to be announced Summer 2006.
- DELAWARE ESTUARY GRANT PROGRAM - application went out 7/1/05. Awards announced December 2005. Have sent e-mails and made phone calls to find out why our application was turned down and have not received any responses.

➤ **Educational**

- PACC Website - CHECK IT OUT! Thanks to the municipality's that have included a link to their webpage!

➤ **Next Steps (June- July)**

- Continue Source Water Protection grant work.
- Incorporating of John Rice's review comments of Model Water Resources Management Ordinance into final document to be done by B-L and BCPC. Final document to be completed by June 30th.
- Looking into corporate foundations for stream gauge funding. Continue to send letters to Mont Co. businesses. We received a \$5,000 pledge from TEVA and \$100 from Landis.

Next PACC Meetings: Thursday, June 29, 7:30pm (Ron Bednar of DCED to attend.) Thursday, July 27, 7:30pm
